



**CRAY**  
**RESEARCH (UK) LTD**

MAH15/BT

3rd January 1986

*ADD for info*  
London Road  
Bracknell  
Berks RG12 2SY  
Tel: 0344 485971  
Telex: 848841

*65*

*SME  
A/ADS*

Declassified by ASD - 15/03/2022  
Information removed for national  
security and/or personal sensitivities

Department of Defence  
Victoria Barracks  
St. Kilda Road  
Melbourne  
Victoria  
Australia

Dear Peter

I enclose an outline project plan for your installation that  
has drafted for me. has separately provided  
some additional detail on Engineering activities.  
and will jointly assume custodianship of the plan  
and will provide you with updates to it and progress reports  
against it on a regular basis.

The plan will be fleshed out in the near future to  
accommodate such activities as training for your staff.  
will speak to about this.

As a matter of interest, I am sure you will be pleased to  
learn that is making excellent progress in his  
training. He has completed the standard Cray product  
segment and has now moved on to the special training piece.  
has completed his US training and will be with us in the  
UK from Monday (6th). I feel confident that our "Aussie"  
team will be very well placed to support you by the time  
they return to Australia. In terms of responsibility,  
will be responsible for our "systems" support until  
the system is accepted, at which point will take  
over.

If you have any questions or concerns please let me know.  
In the meantime let me take this opportunity of wishing you  
a very happy and successful New Year.

Yours sincerely,

CC

TECHWAY SYSTEM IMPLEMENTATION PLAN

| <u>Date</u>           | <u>Refs</u> | <u>Activity Completed</u>   | <u>Statu</u> |
|-----------------------|-------------|---|--------------|
| 1.1.86                | -           | Submit Visa applications (London)<br>Submit Work Permit Application (Australia)   |              |
| 6.1.86                | 18          | Trials software prepared.<br>Australian Analyst #1 begins Folklore training.<br>Analyst #2 begins UK Company training.  |              |
| 13.2.86               | 1           | X-MP, IOS and SSD released to Cray.   |              |
| 14.2.86               | 17          | Visa and Work Permits received for UK<br>Senior Analyst and Engineer.   |              |
| 14.2.86               | 2           | Peripherals and spares packed and shipped<br>from Chippewa Falls.   |              |
| 17.2.86               | 3           | Peripherals and spares arrive in Melbourne<br>(Techway)   |              |
| 21.2.86               | 14          | Australian engineers #1 and #2 complete<br>training.  |              |
| 23.2.86               | 4           | X-MP, IOS and SSD dismantled and packed.<br>Leaves UK overland.   |              |
| 24.2.86               | 12          | Arrivals in Australia:<br>Installation team, 4 person (ex-UK)<br>UK Senior Engineer<br>Australian engineers #1 and #2.<br>2 girl wiring team (ex-Chippewa Falls). |              |
| 26.2.86               | 5           | X-MP, IOS and SSD arrived Frankfurt.  |              |
| 27.2.86               | 6           | X-MP, IOS and SSD arrived Melbourne.<br>Shipment via <u>Lufthansa</u> (air).  |              |
| 28.2.86               | 15          | Australian Analyst #1, Folklore training completed.   |              |
| 10.3.86               | 16          | Arrivals in Australia:<br>UK Senior Analyst<br>Australian Analyst #1.   |              |
| 17.3.86 to<br>24.3.86 | 7           | X-MP and IOS installed. SSD wiring modifications<br>completed. SSD installed.   |              |
| 31.3.86               | 8,9         | Cray software installation, system checkout and<br>trials preparation completed.  |              |
| 31.3.86               | 13          | Departure from Australia of Installation Team<br>and Wiring Team.   |              |
| 31.3.86               | 19          | Arrival in Australia of analyst #2, training completed.   |              |
| 4.4.86                | 10          | 5-day performance and functional tests complete.<br>Detail in acceptance tests document.  |              |

/2...

| <u>Date</u>            | <u>Refs</u> | <u>Activity Completed</u>   | <u>Statu</u> |
|------------------------|-------------|---|--------------|
| 7.4.86                 | -           | Installation of Folklore with Cray product set.   |              |
| 12.5.86                | 22          | 30-day user acceptance trial completed.<br>Formal acceptance.   |              |
| 2.6.86                 | -           | Australian Engineer #3 completed UK based training. Subject to clearance status, available to begin in Australia. |              |
| 6.6.86 to<br>27.6.86   | -           | Senior UK Analyst returns to UK.  |              |
| 29.8.86 to<br>28.11.86 | -           | Senior UK Engineer returns to UK.   |              |

WW2/BT  
3.1.86

TECHWAY SYSTEM - PERSONNEL

|                           | <u>End-date<br/>Formal<br/>Training</u> | <u>End-date<br/>Special<br/>Training</u> | <u>Date<br/>Visa</u> | <u>Received<br/>Work<br/>Permit</u> | <u>End-date<br/>Arrive<br/>Australia</u> | <u>End-date<br/>Depart<br/>Australia</u> | <u>Status<br/>Clearance</u> | <u>Briefed</u> |
|---------------------------|---|--|----------------------|-------------------------------------|--|--|-----------------------------|----------------|
| <u>Analysts</u>           |   |  |                      |                                     |  |  |                             |                |
| Australian:               |   |  |                      |                                     |  |  |                             |                |
| #1                        | Oct. 85                                 | Feb. 86                                  | n/a                  | n/a                                 | 10.3.86                                  | n/a                                      | ✓                           | ✓              |
| #2                        | Dec. 86                                 | Mar. 86                                  | n/a                  | n/a                                 | 31.3.86                                  | n/a                                      | ✓                           | ✓              |
| UK:                       | OK                                      | OK                                       |                      |                                     | 10.3.86                                  | 6.6.86                                   | ✓                           | ✓              |
| <u>Engineers</u>          |   |  |                      |                                     |  |  |                             |                |
| Australian:               |   |  |                      |                                     |  |  |                             |                |
| #1                        | Feb. 86                                 | n/a                                      | n/a                  | n/a                                 | 26.2.86                                  | n/a                                      | ✓                           | ✓              |
| #2                        | Feb. 86                                 | n/a                                      | n/a                  | n/a                                 | 26.2.86                                  | n/a                                      | ✓                           |                |
| #3                        | June 86                                 | n/a                                      | n/a                  | n/a                                 | 2.6.86                                   | n/a                                      | Proceeding                  |                |
| UK:                       | OK                                      | n/a                                      |                      |                                     | 26.2.86                                  | 29.8.86                                  | ✓                           |                |
| <u>Installation Teams</u> |   |  |                      |                                     |  |  |                             |                |
|                           |   |  |                      | )                                   |  |  | ✓                           | ✓              |
|                           |   |  |                      | )                                   | 26.2.86                                  | 31.3.86                                  | ✓                           | ✓              |
|                           |   |  |                      | )                                   |  |  | ✓                           | ✓              |
|                           |   |  |                      | )                                   |  |  | X                           | X              |
| 2 USA Wiring girls        |   |  |                      |                                     | 26.2.86                                  | 31.3.86                                  | X                           | X              |



# Techway System - Implementation Plan

Main System:  
(X-MP, IOS and SSD)

Peripherals  
and Spares:

Installation  
and wiring team:

Aust. Engs

Aust. Analst

UK Sen Engr:

UK Sen Anlst:

