

SD	2	2	FOLIO
30			56

Z

OTTTV

copy 31/9/97

ZCZCLRA257

AD(C)

RR

RR

DE

627 3010150

R 280140Z

FM

TO DSD

D OF C

ZEM



Declassified by ASD - 02/08/2022
Information removed for national
security and/or personal sensitivities

~~RESTRICTED COMINT CHANNELS~~

COMPLETION OF VICTUALLING AND NAVAL STORES BUILDING WILL BE DELAYED
BECAUSE PREFABRICATED WALLS SHIPPED FROM MELBOURNE WERE NOT
INSULATED AS REQUIRED IN SPECIFICATION

2. ROUGH TARGET DATE FOR ACCESS TO 3RB IS NOW FEB/MAR 67.

60 60