

MINUTE PAPER

REFERENCE: 10/2/14

Declassified by ASD - 15/03/2022
Information removed for national
security and/or personal sensitivities


ADQ
ADS

For information:
Director
ADD

PROJECT MARSIK WORKS IMPACT ON BASEMENT SEY LABORATORY

I refer to ADQ Minute 49/5/1 dated 14 September 1984 concerning the impact of MARSIK works on the basement SEY laboratory and wish to advise that an indicative works package for the basement area has been defined over the past two weeks or so.

2. A contract has been let on to dismantle the screened room on 15/16 October for modifications, re-erection and testing. Concurrent with this work it will be necessary to dismantle partitioning to the south side of the main basement corridor to enable reassembly of the room and to clear space for extension of the main switchboard room.
3. Works will be in progress for several months following commencement and it will therefore be necessary to rearrange the SEY laboratory to allow laboratory functions to continue. Alternatives for the laboratory appear to be limited to the use of as a screened room with redeployment of various laboratory equipment in order to achieve this.
4. I will arrange for AGG to approach the laboratory staff to explore options for vacation of the screened room and adjoining offices this week so that any necessary minor works and equipment removal details can be planned.



J.C.T. White
Acting ADA

28 September 1984