

Memorandum

From:

Date: 15th January 1986

To:

Declassified by ASD - 03/02/2022
Information removed for national
security and/or personal sensitivities

cc

~~CONFIDENTIAL~~
=====

cfi

SUBJECT: CRAY ENGINEERING PROGRESS REPORT - 15 JANUARY 1986

MACHINE AVAILABILITY

ECMWF's new machine has passed provisional acceptance tests on 29th December with flying colours and is nearing the halfway point of its final acceptance tests without any major problems.

Your system is configured together and running as a standby to ECMWF's main machine.

SITE PLANNING

The current status, as _____ understands it, is that of the ten items outlined there has been movement on two:

Item No 2 - the documents have been received.

Item No 10 - expected to be completed this month.

It would be appreciated if you could confirm your approval for _____ to "sign off" site preparation acceptance on Monday, 24th February allowing a few days to rectify any problems that are seen.

For personnel and date details I will continue to update _____ system "System Implementation Plans" although I do not expect this information to change significantly.

If you feel you require any additional Engineering information that I am not supplying, please do not hesitate to contact me.