

REFERENCE:

See Distribution:

TASK ASSIGNMENT - CYBER DECOMMISSIONING

PROJECT NAME

CYBER 175 DECOMMISSIONING

TASK NAME

IDENTIFY THE WORK REQUIRED TO DECOMMISSION THE CYBER

BACKGROUND

The CYBER 175 replacement CRYPT processor MARSIK is now in operational use. The CYBER is scheduled for decommissioning by the end of June 1989 at the latest. For some years a variety of SM projects have been targeted at replacing appropriate CYBER processing with duplicate or alternative processing on the IBM. It is now time to finalize and further implement the decommissioning strategy. That strategy must ensure the cost effective preservation or replacement of essential CYBER processing and preferably reduce recurrent expenditure on the CYBER.

REQUIREMENT

Identify the work required for a timely and cost effective CYBER 175 decommissioning. When completed this task should identify further tasks requiring attention. Projects such as will supersede some CYBER processing. The implementation of these and other projects will have consequences for CYBER processing, these consequences may affect decommissioning strategy and if so need to be considered and identified.

TARGET DATE

29 August 1986

~~SECRET~~

~~HANDLE VIA COMINT CHANNELS ONLY~~

REPORTING REQUIREMENT

A written report is to be submitted to SMT through
SMC.

TASK LEADER

DATE OF ISSUE

31 July 1986

A/SM
4 Aug 86

Distribution:

ADC	CH	CHR	SMO
ADQ	CA	CAC	SMP
ADS	CN	CCB2	SMC
ADD	SE	SMT	SMT1
ADA	SM	SMR	SMT3
AF	CHP		SMC1
			SMC2

~~SECRET~~

~~HANDLE VIA COMINT CHANNELS ONLY~~