

ZCZCHSA045

PP

PP

DE 26 20 /0430

P 200350Z

FM 201 SIG SQN (OVERSEAS

TO DMI CANBERRA

INFO DSD

GCO(S)

ZEM

~~TOP SECRET DINAR~~

SIGS253

PROGRESS REPORT BORNEO AS AT 200200Z. ON E. GENERAL, DMI

INSTRUCTION NOT YET RECEIVED. POSSIBILITY OF RECEIVING TODAY.

TWO. LABUAN. ALFA. INTERCEPT. 5 AMF OPS ARRIVED 18 JN. ANTICIPATE

MOVING 3 BOR OPS KUCHING LATE NEXT WEEK. EQUIPMENT OF TWO EXTRA

POSNS READY FOR DESPATCH BY AIR EARLY NEXT WEEK. BRAVO. COMMS.

HAD HOPED TO INSTALL COMMS EARLY NEXT WEEK BUT HAVE

BEEN UNABLE TO LOCATE SUPPOSEDLY ON SHIP THAT ARRIVED

12JN. CANNOT PLACE MACHINES IN LABUAN

COMCEN THROUGH LACK OF SPACE SO WILL HAVE TO HAVE THEM PLACED IN



Copies to DD  
and ASCE)

2RA

2VA

Declassified by ASD - 09/11/2021  
Information removed for national  
security and/or personal sensitivities

OUR PRESENT INTERCEPT ROOM AND LAY LINES TO COMCEN. THIS WILL  
DELAY PROJECT. CHARLIE. BUILDING. PRICE ASKED BY OWNER VERY  
HIGH. WILL REQUIRE CONSIDERABLE WORK PARTICULARLY ELECTRICAL.  
WILL ALSO REQUIRE TO PLACE [REDACTED] EQUIPMENTS IN SEPARATE ROOM AND  
NOT IN CYPHER ROOM AS PROPOSED IN 119/2 OF 30 MAY. THEY WILL GO  
IN ROOM MARKED STATIONERY STORE IN MY APPX ONE TO ANNEX A . THREE.  
KUCHING. ALFA. INTERCEPT. EQUIPMENT FOR FOURTH POSITION DESPATCHED.  
TECHNICIANS WILL MOVE FIRST AIRCRAFT NEXT WEEK. VEHICLE AND EXTRA  
EQUIPMENT TO BE SENT FIRST AVAILABLE SHIP EXPECTED TO BE EARLY  
JULY. BRAVO. COMMS. OUR EQUIPT AND OPS HANDLING TFC FROM KUCHING  
TO SINGAPORE BUT [REDACTED] BEFORE SENDING TFC  
REVERSE DIRECTION . DIRECT COMMS FOR SIGCEN GHQ FARELF TO [REDACTED]  
NOW WORKIN. CHARLIE. NEW SITE . NO SITE PLAN YET. WILL PREPARE  
Q BRIEF FOR SUBMISSION VIA G IN T FARELF THIS WEEKEND .  
FRANKLY DO NOT EXPECT TO SEE THIS COMPLETED IN 1964.

2100

NNNN